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SCHOOL BUILDING COMMITTEE Town C

MEETING MINUTES MAY 15,2013
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1.) Co-Chairman Higgins called the School Building Committee Joint Meeting with the Board
of Selectmen to order at 6:00 PM in the Uxbridge High School Media Room located at 300
Quaker Highway.

Members Position Present Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X
Jane Keegan X

Bruce Desilets X
Ed Maharay X

Dennis Ryan X
Non-Voting

Sean Hendricks Town Manager X

Kevin Carney Superintendent X

Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Steven Salamon Shawmut X

Tim Hurdlebrink Shawmut X
Peter L’Hommedieu | Shawmut X
Josiah Herbert Shawmut X

2.) Pledge of Allegiance
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3.) Approval of Meeting Minutes:

MSDYV by SBC Member Keegan, seconded by SBC Member O’Rourke, to accept and
approve the 3/13/13 Meeting Minutes. The VOTE was 5-0-2. . (SBC Members Maharay
and Higgins were not present at the 3/13/13 Meeting and abstained from vote). (copy
attached to these minutes). :

4.) Approval of OQutstanding Invoices:

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Joslin, Lesser & Associates Invoice #42 totaling $19,250.00 as per the
terms of the contract. The VOTE was UNANIMOTUS. (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by Member Maharay, that the Committee
approve Shawmut Design & Construction Application #24 totaling $54,647.72 per terms of
the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer seconded by SBC Member Keegan, that the
Committee approve FE&E Warrant #05 with associated invoices totaling $21,026.00 for

Furniture, Fixtures, and Equipment. The VOTE was UNANIMOUS. (copy attached to
these minutes).

5.) Review Contingency Spending Status: No Action.

6.) Review Closeout Schedule and Action Items to Complete Project: No Action

David Krawitz, Joslin, Lesser & Associates, reviewed the final project completion and billing
schedules including sign-off from contractors, Uxbridge Conversation Commission, and
MSBA. '

7.) Old / New Business: None.
8.) Next Meeting — Tentative scheduled for June 26, 2013,

9.) With no additional business, MSDV by SBC Member Keegan, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 6:30 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, Discussed & Voted

Respecifully Submitted, i
Donalid R. Sawyer, Vice Chairman

Page 2 of 3



MEETING MINUTES MAY 15, 2013

SCHOOIL BUILDING COMMITTEE:

Dan Deveaun . Co-Chairman

Eugene O7Rourke Jeff Stewart - Secretary
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Don Saw$er — Vice Chairman Bruce Desilets
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Kevin Kuros _ Ed Maharay
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Do Not Write in this Space

Town of Uxbridge

Meeting DCanceIIation

Board or Commissicn School BuiidLn.g. Comm.
Meeting Date Wednesday, May 15, 2013 Time 6:00 p.m.
Piace : High School Library: Classroom

Authorized Signature

Ll e il R I S S ———

1 Cail to Order

2 Pledge of Allegiance

3 Approval of Meeting Minutes {Vote)

4 Approval of Invoices (Vote)

5 Review Contingency Spending Status

6 Review Closeout Schedule and Action ltems to Complete Project
7 Old/New Business

8 Next Meeting

Wednesday, June 19, 2013 {Proposed for 6:00 p.m., jointly with BOS)
9 Adjournment

Meeting Postings:

Except in an emergency, a public body must post notice of a meeting at least 48 hours in advance, excluding Saturday's,
Sunday's and legal holidays, except in emergencies.

"Emergency" is a sudden, generally unexpected occurance or set of circumstances demanding immediate action.

In an emergency, a public body shall post notice as soon as reasonably possible prior to a meeting.

Notice must include date, time and place of meeting.

Must include listing of topics the chair reasonably anticipates will be discussed at the meeting.

Topics must give encugh specificity so that the public will understand what will be discussed.

Public bodies are encouraged fo update the notice when aware of new fopic within the 48 hour period before the meeting.
Chairs should not post notices so far in advance that there is a high likeiihood that naw topics will arise, uniess the chair
updates the notice with any such new topics 48 heours in advance of the meeting.




SCHOOL BUILDING COMMITTEE

MEETING MINUTES MARCH 13,2013

1.) Co-Chairman Deveau.called the School Building Commitiee Joint Meeting with the Board
of Selectmen to order at 6:00 PM in the Uxbridge High School Media Room located at-300
Quaker Highway.

Members Position Present Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X
Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X

Jane Keegan X

Bruce Desilets X _
Ed Maharay X
Dennis Ryan X
Non-Voting

Sean Hendricks Town Manager X

Kevin Carney Superintendent X
Tara Bennett UHS Principal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Joskin Lesser X

Bill McNaily Joslin Lesser X
Gene Raymond Raymond Design X
Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Tim Hurdlebrink Shawmut X
Peter L’Hommedieu | Shawmut X
Josiah Herbert Shawmut X

2.) Pledge of Aliegiance

3.) Review Contingency Spending Status: No Action.
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4.) Approval of Meeting Minutes:

MSDV by SBC Member Keegan, seconded by SBC Member O’Rourke, to accept and
approve the 2/13/13 Meeting Minutes. The VOTE was UNANIMOUS. (copy attached to
these minutes). :

5. Approval of Budget Transfers

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve a budget transfer totaling $61,900.00 from Construction Contingency
{Classification Code #0507-0000) to Construction Change Orders {Classification Code
#0508-0000). The VOTE was UNANIMOUS.

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Routke, that the
Committee approve a budget transfer totaling $190.00 from Owner’s Contingency
(Classification Code #0801-0000) to Testing (Classification Code #0602-0000). The VOTE
was UNANIMOUS.

6. Approval of Commitments

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve Amendment #16 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #14, comprised of Change Order Request
#s 181, 176, 177, 178, 179, 180, and 278 totaling $61,900.00, thereby, increasing the total
construction budget to $38,472,772.00, and forward to the Board of Selectmen for execution
of Amendment #16. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member O’Rourke, that the
- Committee approve the commitment to UTS for Final Certification services. The VOTE
was UNANIMOUS. (copy attached to these minutes),

7. Approval of Outstanding Invoices:

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Keegan, that the
Committee approve UTS of Massachusetts Invoice #50860-1 totaling $190.00 as per the
terms of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDV by SBC Vice-Chairman Sawver, seconded by SBC Member Desilets, that the
Committee approve Joslin, Lesser & Associates Invoice #41 totaling $25,250.00 as per the
terms of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes).

8.) Punch List / Closeout Progress: Josigh Herbert, Shawmut Design & Construction,
provided the Committee with the final Punch List / Closeout progress indicating that the
punch list is completed with warranty work and/or new scope work as only pending items.
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9.) Old / New Business: None.
10.) Next Meeting — April 10, 2013.

11.) With no additional business, MSDV by SBC Member Desilets, seconded by SBC Member
Legendre, “to adjourn meeting” at 6:25 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MBEDY: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R, Sawyer, Fice Chairman

MEETING MINUTES ' ' : MARCIH 13, 2013

SCHOOL BUILDING COMMITTEE:

*’% :/Z,am

John Higgins — Co-Chairman Dan Deveau — Co-Chairman
?///
Eugene O'Rburke Jeff Stewart - Secretary

"‘b-saﬁ.z_____w

Don Sawyse="Vice Chairman Bruce Desilets
7
e Legendre ﬂ ane Keegan ~ 7
Kevin Kuros Ed Maharay
Dennis Ryan
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Do Not Write in this Space

Town of Uxbridge
Meeting ‘ . mCancellaﬁon
Board or Commission . School Building Comm. .
Meeting Date . Wednesday, March 13, 2013 Time 6:00 p.m.
Place High 3chool Library

Authorized Signature | _ _ e e e e e e e o ot e e e s i e e
1 Call to Order T
2 Pledge of Allegiance
3 Review Contingency Spending Status
4 Approval of Meeting Minutes (Vote)

§ Approval of Budget Transfer (Vote}

6 Approval of Commitments (Vote}

7 Approval of Inveoices (Vote)

& Punch List/Closeout Progress Update

9 Oid/New Business
10 Next Meeting

Wednesday, Aprif 10, 2013 {Proposed for 5:00 p.m., Invoices Only)

11 Adjournment

Meeiing Postings:

Exceptin an emergency, a public body must post notice of a meeting at least 48 hours in advance, sxcluding Saturday's,
Sunday's and fegal holidays, except in emergencies.

"Emargency" Is a sudden, generally unexpected occurance or set of circumstances demanding immediaie action.

*

in an emergency, a public body shall post nolice as scon as reasonably possible prior 1o a meeling.

Notice must include date, time and place of meeting.

Must include fisfing of topics the chalr reasonably anticipates will be discussed ai the meeting.

Topics must give encugh specificity so that the public wifl understand what will be discussed.

Public bodies are encouraged to update the notice when aware of new fopic within fhe 48 hour period before the meeting.
Chairs should not post netices so fat In advance that there is g high likelihood that new topics will atise, uniess the chait
updates the notice with any such new topics 48 hours in advance of the mesting.

= % % & %




JOSLIN, LESSER + ASSOCIATES, INC.

MEMORANDUM

To: Don Sawyer, Uxbridge Pubiic Schools

From: David Krawitz - Joslin, Lesser + Associates, Inc.

Date: March 12, 2013

Re: Monthiy Approvals: Usbridge High School

Ce; Uxbridge Schaol Building Committee and Board of Selectmen

Enclosed for processing are the following budget transfer, commitments and involices to be considered at the March 13, 2013
SBC and BOS Meeting.

BUDGET TRANSFERS

The budget transfer below will shift funds from Construction Contingency to Change Qrders within the Total Project
Budget to fund Shawmut Change Order #14 in the amount of 561,900 which includes a number of added scope items,
the largest being bleachers for the multi-purpose athletic fields, This will leave $16,392 remaining in Construction
Contingency.

Construction | 0S08-0000 | Change Orders] $61,800 3,566 $16,202
Contingency ho change

0507-0000

Each of the three testing agencies provide final certifications that all work was done in conformance with contract
documents. Two of these agencles, Briggs and JTC performed this work at no additional fee, however UTS has
negotiated a reduced fee of $190. The remaining amounts in the Testing budget line item had previously been
transferred to Contingency so the funds could be used for other school needs. This transfer puts the required amount
back into Testing so the UTS commitment and Invoice can be processed,

BE
0801-0000 Ownier's 0602-D000 Testing $180 53,376 516,392
Contingency : no change

The total project costs remain within the Project Budget for this transfer. Joslin Lesser recommends that the Uxbridge School
Building Committee and Board of Selectmen approve this budget transfer,

Project Management




Monthly invoice Summary
Page 2

COMMITMENTS

SHAWMUT AMENDMENT #16 / Change Order #14

Change Order #14 includes 7 Change Order Requests which have been reviewed with the Tawn representatives, jtA and RDA
for fair value and ownership, These are mostly added scope required by undiscovered conditions ar per owner request. The
main item is to provide bieachers for the muiti-purpase athletlc field. Piease note that the Change Order numbering
sequence is not the same as the Coniract Amendment numbering sequence because the base $DC contract was for pre-
construction only and the first 2 amendrments were for the mini GMP and main GMP.

Vendor Pro-Pay Code # | Budget Category Description of Services Contract Amount
Shawmut 0508-0000 Change Orders Change Order #14 $61,900
TOTAL Shawmut Amendment #16 $61,300

Consistent with best practices, the project team requested each testing agency to provide a final certification that the all
materials installed on the project were in full accordance with the contract documents. Two of these agencies, Briggs and §TC
provided these documents at no additional fee, UTS has negotlated a reduced fee of $190. This commitment allows the UTS
fnvoice to be processed. No further Testing Invoices are anticipated.

Ventor Pro-Pay Code # | Budget Category Description of Services Contract Amount
uTs 0602-000C Testing Final Certification $190
TOTAL Amendment $190

Joslin Lesser + Assoclates recommends that the Uxbridge High Schoo! Building Committee recommend to the Board of
Selectmen the approval of these commitments,

INVOICES

The following invoices are presented for approval. RDA and Shawmut did not submit invoices this pay period.

ProPay Code | Vendor Invaice # Budget Category Description of Services invoice &
(602-0000 uts S0BBO-1 Testing Testing Certification ] 190
0102-0800 LA 41 Closeout Closeout 5 25,250

The invoices Iisted”above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts School Building Authority. Josiin Lesser + Associates recommends that the
Uxbridge High School Building Committes approve these invoices.




SCHOOL BUILDING COMMITTEE

MEETING MINUTES FEBRUARY 13, 2613

1) Co-Chairman Higgins called the School Building Committee Meeting to order at 5:03 PM
in the Uxbridge High School Media Room located at 300 Quaker Highway.

Members Position Present |  Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O’'Rourke ' X

Jeff Stowart Secretary X
Don Sawyer Vice Cheirman X

Kevin Kuros A

Jane Keegan X

Bruce Desilets X

Ed Maharay X
Dennis Ryan X

Non-Vofing

Sean Hendricks Town Manager X
Kevin Camey Superintendent X
Tara Bennett UHS Prncipal X
Jeff Luxenberg Joslin Lesser X
David Krawitz Jostin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Lestie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut P4
Tim Burdlebrink Shawmut X
Peter L'Hommedieu | Shawmut X
Josiah Herbert Shawmut X

2.} Pledge of Allegiance

3} Appreval of Meeting Minutes:
MSDV by SBC Member Destlets, seconded by SBC Member O’Rourke, to accept and

approve the 1/16/12 Meeting Minutes. The VOTE was UNANIMOUS.  (copy attached to
these minutes). -
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4.) Approval of Outstanding Inveices:

MSDV by SBC Vice-Chairman Sawyer, scconded by SBC Member Keegan, that the
Commitiee approve Raymond Design Associates lnvoice #2013-02-01 totaling $8,842.00 as
per the terms of the contract. The VOTE was UNANIRMOUS, (copy attachad to these
minutes),

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Co-Chairman Higgins, that the
Committee approve Joslin, Lesser & Associates Invoice #40 totaling $25,250.00 as per the
terms of the contract. The VOTE was UNANIMOUS. (copy attached to these minutes),

MSBYV by SBC Vice-Chairman Sawyer, seconded by Member Desilets, that the Committce
approve Shawmut Design & Construction Application #23 totaling $346,461.89 per terms of
the contract, The VOTE was UNANEMOUS. (copy attached to these minutes).

5.} Review Contingency Spending Priorities: David Krawitz, Joslin Lesser, provided the
Conmittee with an update of currently available and potential upcoming project contingency
monies to be used on items not carrently ordered. The Committee had previously targeted
funding for the Field Pressbox and Bleacher Seating with unknown seating capacity. Budget
Totals for cach were requested and will be provided in next month’s Committes Mesting for
the Committee to take final action. The Commitiee is awaiting the list of unpurchased items
that are ranked in priority order from the Uxbridge School Commitiee requested last month.

6.) Punch List / Closeeut Progress: Josiah Herbert, Shawmut Design & Consfruction,
provided the Committee with the final Punch List / Closeout progress indicating that the
punch list is completed with warranty work and/or new scope work as only pending items,

Ty Old [ New Busiuess: None.

8.} Next Meeting ~ Joint meeting with the Board of Selectmen on March 13, 2013,

9,3 With no additional business, MSDV by SBC Member Desilets, scconded by SBC Member
Legendre, “to adjourn meeting” at 5:42 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSDV: Moved, Seconded, DRiseussed & Voted

Respectfully Submitied,
Donald R. Sawyer, Vice Chalrman
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MEETING MINUTES _ . FEBRUARY 13, 201

SCHOOL BUILDING COMMITTEE:

gy Ry
¢ ’2»’.’? Qm,gf/

John Higgins — Co-Chairman Dan Devean — Co-Chairman

Eugene %@uﬁcc v Jeff Stewart - Secretary
7 . s
— Y/
sy .
MEW‘ .",A'_.étt‘&,} { M %—g
Don Sawyer #1ce Chairman Bfuce Desilets

)_ _,,WQE::«;,Z:}’ _. ,5,7;-&.,,z-j
, %ne‘Keegan 7

Ed Maharay

Dennis Ryan
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Original Previous Amount of This After This

Fee for Basic Services Contract Amentiments Amandment Amendment
GMp $38,324,392 $61,800 338,386,282
Pre-Construction Services 369,184 $17.296 $0 $86,480
Total Fee $69,184 $38,341 688 $61,900 $38,472,772
2. The Construction Budget shall be as follows:

Qriginal Budget: $34,468,807

Amended Budget: $38,472,772
3. The Project Schedule shall be as foliows:

Criginal Scheduie: Substantial Completion 07/10/12

Armended Schadule for Schoaok Substantial Completion 07/27/12

Schedule for Fields: Substantist Completion 11/16/12

4. This Amendment confains alt of the terms and conditions agreed upon by the Parties as amendments fo the
original Contract. No ather understandings or representations, oral ar otherwise, regarding amendments to the
priginal Contract shall be deemed fo exist or bind the Parlies, and all other terms and conditlons of the Contract
remain in full force and effect,

N WITNESS WHEREGF, the Parties have caused this Amendment to be executed by their respective authorized
officers.

OWNER
~aY M Chdeld
{print name) X
Bl e
{print it
By, i s

ot (signatu@ ) - I/.:' ﬁ’fr{j

CONSTRUCTION MANAGER AT RISK

L\\('Jﬁm"\ia-\m %&tﬁbs %}’\"

{prirst name)

i) VE\ez""r MM Lai

(print 1;115?~ ~
By i\

sigratura)/
(%m 205 /8%

Date:

Page 2 of 2 CONTRACT AMENDMENT for CM at RISK SERVICES



Uissiqn naf Jo———r—

Profect: Uxbridge High School SDC Project # ;100764
300 Quaker Highway Tel: {517} 622-7184
Ushiridge, MA 01569 ‘ Fax: {617) 6208184
Date: 3/8/2013
Te Owner: Contract Date: 282011
Town of Usbridge Contract Number: 1007684
21 8 Main 8t

Uxhridge, MA 01568
The Contract is hereby tevised by the following fems:
Amendment #16 including COR's 181, 178, 177, 178, 178, 780, 8 278
CCOR # Description
181 Changes par PR# D50 (Addsd roof tadders - Supervision}

178 Irigation water service changes (Hose bik at Narth fieid)

177 Seedng for temporary Javelin srea

178 Rip rap at south side of track

179 Fabrication lab crash bar changes per PR-088

180 Additlonal resfroom sighage per PRGBS

278 Bleashers

Change To Contract Sum

The ariginal Comract ValIS WaE....c . mesremismmecrimen v siessamessive s crssassaseses

3um of changes by prior Prime Contract Change Orders.. i imesani.

Tha Contract Vakue prior to this Pime Gontract Change Order was...... e
The Coniract VValue will be changed by this Prime Contract Change Orgerin the amaunt of.....o.cceveeeeeeceee s
The new Contract Value including this Prime Gontract Change Order will Be......vcconeieeenns

Change To Contract Time

The Contract duration will be changed by. ...
The revised Substantls] Campletion date as uf this Prime Gontraci’ Ohange DrcEer 8o

............................... §

Shawrnut Design and Construction Town of Uxbridge
CONTRACTOR OWNER

560 Hanison Ave. 21 8 hain St

Boston, MA 02118 Uxbridgs, WA U568
Address ) Address

By Josiah Herbert ‘,/E"-\ By .
SIGNATURE sy || SIGNATURE

DATE Sy e T - DATE

SNEVEY/

£

Prime Contract Change Order

Mo Oid

Amowtt

415
1,346
3,221

14,861
233
171

44 652

61,900

$35,352,280
3,058,573
538,410,872
£1,800

38 ATZTT2

{1 Days
11A5/2042




Gosign ane Gentrrinlae

Change Order Reguest # 181

To: Peler A, Petillo Bae:
Town of Uxbridge Project #:
21 8 Main 5¢ Projact

Uxbridge, MA 01688
Fas:

112872013
100784

{Uxbridue High Schoaol

Bescription:  Labor & Supervision for added roof iadders

L=

Ardount
8DC - Labor & Supsrvision for added roof ladders 387
85% Payment & Performance Bond 83
1.2% General Lisbility insurance §5
2% Bulider's Risi 1
5% Fee 520
Totat $416

Type: Lump sum proposal

Scheduie Impact:  This change will add 0 days to the contract compistion date.

Dvgriime Impact:  This change will not reqidre project avertime
Flease review, sigh and retum fo the urndersigned,
Sinceraly,
Joslah Herbert
Shawmut Design and Construction

Prolog Manager Prnted om: 1/25/2013 Proeg Page 1




Changs Qrder Request 181

: Date: 37//3//; §
_‘-?”f; of Seldtmen, “Fown of Usiiidge
7 | : E {jﬁ;’ ’ [raste “ﬁ}gf = j F%
Tave Krawjl - , Josin Lafse .
Archifect . ﬁ% late: ‘kffsz %

Gene ng&imd - acipal, RDA Architecture
Date: 57 11/1'3"

Pivt - ! -
Jos@;ﬂer@gy{wpkojec% Manager, Shawmut Deslgn and Construction

et ™™

/s

GG
REF. PCO: 198

Prolag Wanager Printed on; 12572043 Proloy Page2



[ Change Order Reguest # 176

Bogigin par Coavhirttion

Tou Patar A Patrillo Bage: 12802012
Town of Uxbridge Project i 100764
21 5 Main 3t Project: Uxbridge High School

Uxbridge, MA 01588
Pac

Description:  HMose bibb at North Fiefd

e

Moran - Furnish and install 3/4" hose hibb mounted to light sole base ot North Meld
85% Paymant & Parformance Bond

1.2% General Liabilty Insurance

2% Bullder's Risk
5% Fes

Total

Type! Lump surn proposal
Behedule impact;  This change wilt add ¢ days fo the contract complation date,
Overtime impact:  This ohange will not require projact overtime

Plegse raview, sigh and return fo the undersigned,

Sincerely,

Josiah Harbesdt
Shawmut Design and Construction

Amount
© §1,253
311
315
$3
$64

$1,346

Prolog Marmger Printed or: {/25/2013 Proioy

FPage 1




Change Order Request 176

 zlss
b of Sefscimen, Town of Usbridge Datél

'

one_BJ15{13

Dave 1<rawitz ' ) ‘Tn L ssart Aggoc,

Architct Date: @A"ﬁll 1%

Gene Raymond rincipal RDA Architeotire

PM ot Date: 5/ 12 17
JE/s?aff +f%?63rt Project Manager, Shawmut Saslgn and Construction

Owner

Owner 2

CC:
REF, PCO:  274a

Profoyg Maneter Printed on: 1/28/2013 Prolog Page 2
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Derigr pad umm&on

Change Order Reguest # 177 E

To: Peter A, Petrlile Date: 1/25/2013
Town of Uxbridge Fraoject#: 100764
21 & Main St Project: Uxbtldge High Schoal

Uxbridge, MA 01568
Fax:

Pescription:  Temporary seeding af javeiln area

ftem
Amouni
Greenscapes - Provide hydrosseding for tamporary javelin arsa $3,000
BE8% Payment & Parformance Bong - : §26
1.2% General Liabliity Ihsurance . $38
2% Builder's Risk 1033]
5% Fee . $153 .
Tutal 53,221
Type: Lurap sum proposal

Schedule knpast:  This change will add § days to the contract compisfion date,
Gvertime apactt  This change Will not require project overtima

Please raview, sign and return to the undersigned,

Sincsrely{

Josfah Herbert
Shawmut Design and Construction

Prolog Marsger Printed o 1/35/2018 Prolog fPage 1



5

Bervard Sinitring

Charge Order Request 177

?/”3/23

Owner ) Date;
Pater Aféetr%; -Board giSeficgn, Thun of Uxbridge

Owmer 2 - ¢ LA Date: %"?%} 53
Dava Krawitz - , JostipLesser & Assac. N

Architeg! ﬁ é %M Date! @f fd 4 %
Gena R%yr#tonﬁ ~ Principal, RDA Arohitecture ' ¢

B o : Date; 12/

Jqéigh t}ﬁrb%‘f{- Project Manager, Shawmut Design and Gonstruction
oo™

I
ce
REF. PCQ: 275

Prolog Marager

Printed oy 1/26/2013

Proiog

Paga 2




Change Order Request #178

Uosign dad Contlaesting B

Ton Feter A, Petrillo Date: 11262013
Tawn of Lixbridge Project#: 100764
24 8 Main St Project: Unbridge High School
Uxbridge, MA D1589
Fany

Description: Rip rap at South side of wack

itermn
Amoung

Welch - Provide rip rap at south slde of track §11,045
-B6% Payment & Performanse Bond $e4
1.2% Gensral Liability insurance ' $134
.2% Bullder's Risk $23
5% Fee ) 3565

Total $1%,861

Type: : Lump sum praposal

Schedule Impact:  This change witl add @ days to the contract completlon date.
Quertirne Impacg: This chianga will hot require projact overtime

Please review, slgn and return to the undersigned.

Sincerely,

Josiah Herbart
Shawmut Design and Gonstrustion

Pralog fanager Printed o 1282013 Profog Page 1



Charnge Order Reguest 178

vom e Lomus it

Owrver Y)\(-\\_‘,,_—r—“ : Date: %g/ij
' ?Efi.?m Town of Usxhridge - § [rg ‘jm

Dave Krawilz 3 s Les & Assoc.

Agchiteet (? ﬁ i Date: ﬁff’a’af 53
LA |

bl Dater /12 /1

Gene ngmgjd -Bicipal, ROA Architeoture
Jnsia&l;l’é’mﬁﬁ ~ Projedt Manager, Shawrmut Design and Construction

Owner 2

PM

CC:
REE. PCO: 276

Prolog Menagar Printed on: 12672013 Proiag Page 2
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| Change Order Request # 178

Troskyrs aad Consteystion L

To: Patar A, Petrifio Bate: 125/2013
Town of Uxbridge Project#: 100764
21 & Main 8t Projact; Uxbiridge High Schoot

Uxbtidge, MA 01563
Fax:

Desoription:  Fabtication lab crash bar changes per PR-088

tern

Arrount

Horner « Delate hardware af fabrication lab (owner to provide hardware) per PR-DB8 $(B55)
Town of Uxbridge - Furnish and install hardwares at fabrication lab 5872
B5% Paymeni{ & Parformance Bond 52
1.2% General Liabllity Insurance §3
5% Fes ' $11

Total $233

Type: Lump sunt proposal

Behedube Impact:  This change will add 0 days to the coniract completion date,
Overtime Impact This change will not reguire projedt overtime

Cost from Town's iocksmith are estimated.
Piease raview, sign and return i the undersighed,
Sincersly,

Josiah Herbert
Shawmut Design and Construction

Profug Marnagsr Prinfed o 2/14/2013 Protog Page 1



Change Order Retuest 174

Pz ‘NNKW

Date: §/5/{f§

Qwner ,,“
Baag of Selbctmalbelown of Uxbridgs
Ownar 2 DE&G‘. ‘W ; gﬁ {5
e & Assoc
Architect Date: ?f_ﬁ%ﬁ
ang - ﬂnmpa} RDA Archltesture
PM ¥ Date; &/ 12,11
Jos| /aﬁﬂgrbert Project Manager, Shawmut Design and Consteuction '
Lo
REF. PCC: 277
Frojog Manager Peinted on; 271412043 Prolag Page 2




ﬁhaﬂge Order Request # 180

R
To! Peter A, Petiilio - Date! 12812013
Town of Uxbridge Project#: 100764
21 S Main st - Project: Usxhridge High School

Ushriclge, MA D1569
Fax:

Description: Additional restroom signage per PR-088

e

Back Bay - Provide addiffonal signage at restrooms per PR-080
B6% Payment & Perfarmance Bond

1.2% General Lisbility Insurance
8% Fas

Type: Lumygr sum proposal

Amount
$180
1
82
58

Total $17i

Sclvedula Impact:  This change will add @ days to the contract completion date,

Overtime Impast:  This change will not require project overtime

Please review, sigh and return to the underslgned.

Sincerely,

Josigh Herbert
Shawut Design and Construction

/s

Owner N Date;
Pet?flﬂ.. Prilof Blard’of Salectmen, Towg of Uxbridge
Owner2-  § ?m! _ %‘“ X Date: ﬁf%ji&
e P 13

v W
in ] essar & Assoe, 5

Dave Kr. w%tz '
Architect (?ﬁ ’*f

Gana Péymonrg‘— Pringipal, RDA Architecture
{nd ] i

Date:! ‘@ ﬁ?/? ?

Date;, ™% /17 /A

v-""ﬁi?\‘ — el
'Jaﬁgﬁjﬁenﬁéﬂ - Project Manager, Shawrmut Deslgn and Construction

Prolog Mamager ~ Pristeden: 12502013 Prolog

Page 1




Desis was Tonkhwetisn

Tar  Towa of Uxbridge
21 5 Maln 5t
Lixbidge, MA G1568

Fax;

Dasoription: Bleachars work
ltem

Weich - Provide slope modilications for bleachers
8DC - Additionat GC's

.65% Payment & Periormance Bond

1.2% General Liabliity Insurance

2% Bulilder's Risk
5% Fea

Change Request 278

Date: 31120138
Project #1 100764

Project:  Uxbridgs High School

Amount
833,765
57,289
§354
%500
H83
G2,002

Total $44,652

All spolls are sssumed to remain on-site andg stockplied rtedr the existing ioam pile. This includes minor landacape
regtoration and a hold to modily the existing electrical stub-up condust, if necassary,

This excludes any and alf work associated with the presshox which is currently anticipated to be by #1e owner at a
future date. See attached qualifications for additional Inclustons and exclusions. See contingenay iog for additional

SCOpe.
Type: Lutrp sam proposal
Schadule Impact:

Dwvertime lmoact: This chanos will not reauire orotect overtime

ease review, sign and refum o the undersigned. .

Sincersly,

Jogish Herbett
Shawmut Desigh and Conatruction

Owner

Dete E/ /3 /”.3

Owner 3

e SIS

David Krawltz , Joslin Lessar & Assos.

Archltect l? % W

e B1efl3

Gens Rayfhand -é’rincipa( , RDA Architeoture




Uxbridge ES Bieachers & Pressbox Qualifications

Quaker Highway
Vxbridge, MA
nsian au G nstrﬁon
Exclusions

Pressbox fassumes by owner at future date)

Testing or monitoring

Unforseen conditions

Soil & clay mitigation, wnsnitable sofly, and hazardous meterial

Roek removal

Disposal of spoils off'site (assumes on-site dispozal)

Impotting gravel sub-base. Assumes existing soll can be utilized as a suitable sub-base for concrste pads.
Any scope with future concession stand.

Final utility connections to Presshox by Owner - including electrical feed

Blecirical feed for Pressbox by Owner

Undated SWPPP, ConComm or DEP restrivtions

Dust control

Any work at light poie focation adjacent 1o bleachers

Relocating funre lght pole. Assumes adequate clearance between future Bght pole and bleachers
Winter Conditions

Police Details

inclusigns
Change order is based on 4 Spring 2013 release




Uxbridge High School
Bleacher/Pressbox GC Study

February 25, 2013

Option 1 - Full Scope Bleachers ané Pressbox 100% Managed By Shawmui
Duration = 3 wks

Description Quantity UoM Daiy Rate Fotal
PA i Days 29 $200.56
8¢ Pm 5 Days $703.98 $3,519.80
PM 3 Days $408.32 T $1,224.96
Asst Super 17 Days $387.46 $6,586.82
Total $11,622.24

Option 2 - Bleachers Only 100% Managed By Shawmut
Duration = 2 wks

Description ‘Quantity Lo Daly Rate Total
PA 1 Days 291 $200.56
Sr Pm 3 Days §703.88 $2,111.84
P 2 Days $408.32 $816.64
Asst Super 12 . Days $387.46 $4.640.52
- Total $7,868.66

Option 3 - Presshox Onily 100% Managed By Shawmuf
Duration = T wks

Description Guantity UoM Daily Rate Totai
BA 1 Days 281 $280.56
BrPm 3 Days §703.98 $2.111.84
e 2 Days $408.32 $816.64
Asst Super 7 Days $387.45 $2.712.22
Total $5,031.38

Option 4 - Subcontracts held with Shawmut but on-slte Supervision by the Town of Uxbridge
OnSite Duration = § wks

Description Quantity uo Daly Rate Total
PA 1 Days 291 %290.56
SrPm 3 Days $703.88 %2,111.04
PM .2 Days $408.32 5816.64
Asst Supér 2 Days - $387.46 $774.92

Total $3,004.08



Joslin, Lesser + Associates, Inc. Invoice

44 Pleasant Street ‘ ) DATE INVOICE #
Watertown, MA 02472 3/1/2013 a
617-744-3110

BULLTO

Don Sawyer, Business Manager
Uxbridge Public Schouols

21 South Main Streef

Unbridge, MA 01569

PROJECT
Uxthridge High School
DESCRIPTION AMOUNT
Construction Contract Administration and Closeout Phases for the month of February, 25,250.00
2043 :
Pro Pay Code 8102-0800
Uxbridge Control Number 88961C135
A i & B0 Al (3x)is):
Totai $25,250.00

Project Management




Richardson Lane Stopsham, MA oD

180 TRI-138.7755 Voise) 784-43B.5248 {Fax)

. : Invaice Date:
Ta, Joslin Lesser & Assoclates :
Attn: Bill McNally. © Page:
44 Pleasant Street suite 1001 S
Watertown, MA 02472~2312 oy invoice Number.
Job Numbéf;
Terms:

.02/15/2013
1 .
50860~1 Revised
UTS 14234

Dua Upon Receipt

Project: Usxbridge -High School {concrete & rebar)

DATE QUANTITY L ON
02/15/13  1.00 Engineer

TOTAL THIS INVOICE:

Aitlodon é S8 Meemds ( 3/;5{:5};“-

RATE AMOUNT
180,00 190,00
£190.00




JOSLIN, LESSER + ASSOCIATES, INC.

MEMORANDUM

To:
From:
Date:
Re:
Ce:

Deon Sawyer, Uxbridge Public Schools

David Krawitz - Joslin, Lesser + Associates, Inc,

May 13, 2013

Monthly Approvals: Uxbridge High School

Uxbridge School Building Committee and Board of Selectmen

Enclosed for proceséing are the following invoices to be considered at the May 15" 2013 SBC Meeting.

The Schedule of Vatues on Pages 2-4 of the Shawmut Application for Payment is divided into sub-categories with
multiple Pro-Pay codes because it needs to be submitted accordingly by the Town to qualify for reimbursement from
the MSBA, the total amount certified is listed below.

The JLA invoice was included in the April 2013 package, however the SBC did not have a quorum so it has been carried

over to this month.

ProPay Code Invoice # Budget Category Description of Services Invoice §
0102-0800 JLA 42 Closeout OPM Closeout 19,250
Wiltple | Soc | App#2n | Consvuction | Constcton

05080000 | SDC | ‘App#24 | ChangeOrders 1| PCCOs ool s saeara |
Total App SDC App #24 54,647.72

The Invoices listed above are consistent with the Total Project Budget and to the best of our knowledge are eligible for
reimbursement from the Massachusetts School Building Authorlity. Joslin Lesser + Associates recommends that the

Uxbridge High School Buiiding Committee approve these inveices.

Project Management




Joslin, Lesser + Associates, Inc. Invoice

44 Pleasant Street DATE INVOICE #
Watertown, MA 02472 4/1/2013 42
617-744-3110 :

BILL TO

Don Sawyer, Business Manager
Uxbridge Public Schools

21 South Main Street

Uxbridge, MA 015638

| PROJECT
Uxbridge High School
DESCRIPTION AMOUNT
Construction Contract Administration and Closeout Phases for the month of March, 19,250.00
2013
Pro Pay Code 0102-0800
Uxbridge Control Number 8896JC135
Q . %‘y Q .‘IV, o
ANYYY )
Total $19,250.00

Project Management



Dusigh and Construction

Buiiders and Shawmut Design and Construction
Construction Managers 560 Harrison Avenue

Atk P pe ﬂmﬂyg"s/%)>

Boston, MA 02118
Telephone 617.622.7600
Fassimile $17.622,7001

TO: Owner- Towa of Uxbridge
and cach of their officers, partners, employees and agents and their respective
successors, assigns and personal representatives,

FROM: Contractor - Shawemut Woodworking & Suppiy Co., Ine. d/tva/ Shawmut Pesign
Construction end each of their officers, partners, employces and agents and their 4
respective successors, assigns and personal representatives.

RE: Uxbridge High Schoot it/

Project Na. 100764 Purchase Order No.
{if upplivable)

APPLICATION FOR PAYMENT NO.: 24

APPLICATION FOR PAYMENT PERIOD ENDING: 04/30/13

The wndersigned warrans, represents end guarantees (1) that the Amount QOwed set forth below constitates the
entire vaiue of all werk performed and services rendered (“work” which terin shall Include without limitation labor,
waterials and equipment farnished znd all other services whick would entitle any person to any et under Chapter
254 of the Massachusetts General Laws) in valus of $1,000 or mave by, through or under the undersigaed with
respeet to the Project not heretafore paid for up 1o and including the period coversd by the above Application for
Payment (including witheut limitation all work related to disputed ciaims, if any, timely given (o the Owner in writing
in accordance with the Contraes, the aggregate amount of which is set forth as Disputed Claims below and fs
deseribed on Exhibit A attached), (17) that all work covered by such Application has been incorporated into the
Project aud tile therety has passed to the Gwner oy, in the case of materials and aquinment stored at the site or at
same uther location previously agreed to by the Owner, title will pass 1o the Owner upon receipt of the Amount
Owed by the undersigned, in esch case free and clear of all liens, elaims (other than amounts owed), security,
interests or encumbrances; and (iii) that no work covered by such Application will have been acguired subject to an
agreement under which any interest thorein or an encumbiance thereon is retained by the seller or any othes
person,

The undersigned intends thet this instrument shall be a recordable rotive within the meaning of G L. £.254, 5.10
partially dissolving any lizn which the undersigned may now have or be entitled 15 have on accoun of work
perfermed up to and inchuding the period preceding that covered by the above Application for Bayment, and the
period severed by the above Application for Payment to the extent payment ks received, except for the Disputed
Claims ameun, if any,

Executed as of this 1dih day of May , 2013
Amount Owed Contractor by Natng of Contraetor,
Owter as of the end of the Shawmut Woodworking & Supply Co., Inc.
period covered by the above d/b/a Shawmut Design & Construction
Application for Payment J/:Z ﬂ W
$54,647.70 . Duly Anthorized
Disputed Clains included within Project Accountant
Amount Owed, i any Title
$0.00

COMMONWEALTH OF MASSACHUSETTS

COUNTY OF SUFFOLK, 14-May , 2013

Then personally appeared the above-named Chris Geary

and acknowledged the foregoing fo be a fice act and deed, bafore me.

Notary Fublic
My Commiission I3

j CO MONWEA OF‘M SSAGHUSETI‘S
Il';]‘\Ily omL?‘i;nt| 9‘(6% Exptras 1
Aprit 10, 2020
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FF&E _
Uxbridge High School Project

Vendor: invoice #: Total §:
MF Athietic 1671188-00 & 3,684.00
MF Athletic 167119801 % 1,170.00
MF Athletic _ 167119802 $§ 12,071.00
Creative Office Pavilion 153281-2 3 3,850.00
Creative Office Pavilion 153248-0 % 351.00
TOTAL FF&E WARRANT: $§ 21,026.00

Approved at SBC Meeting (5/15/13):

Bl B

Warrant #05

Fsbraaey-15, 2012
%Y



£.0. Bax B090

INVOIC E Ganston, Rl 02620-0090
(401) 2420363

Toll Free 1-800-556-7464

Toll Free Fax 1-800-682-6950

e-mail: mfathistic@miathietic.com

(" SHIP TO: UXBRIDGE HIGH SCEOOL IHYCTIONS:
ATTN: WALTER BERKOWICZ, TRACK — s
100 QUAKER HICHWAY € _SHIP POINT [sHiP via: [srPPED DATE] TERMS!
UXBRIDGE, MA 01569 MEAC, LLC UPS Freight  04/04/13 NET 30
‘ ‘ , (CUSTOMER #:| NVOICE DATE.  [CRDER #
BILL TO: Usxbridge School Department N ' ) 900881 04/04/13 L671198-00
Office of the Superintendent ; f]r:if?‘; o Fo % |erGE #:
21 South Main St. S v 53{’7‘7 i PO§ 132893 ' 1
Uxbridge, MA 01569 s ’
/
@NE #: DESCRIPTION: . QORDERED; BACK ORDERED: SHIPPED: UM: PRICE: AMOUNT:)
BNTIRE ORDER
1 8 124,00
ND PACKAGE *
2 L 0.00
AND PACKAGE *
3 1 320.00
& 1 235.00
5 1 185.00
***********9«; & #
Y AIR OR UPS
ELIVERY
TR R FAF R AN R A dek
&; 2 11.0¢C
GROUND FREIG
REGULATIONS
7 80 89,55
: & HARDWARE
Continted ,
. oy

Past due invoices are subject fo a service charge of 1.5% per month on outstanding balance. G 1516330




INVOICE

P.O. Box 8090

Cransion, Rl 02920-0080

(401) 942-0363

Toll Frae 1-B00-556-7464

Toll Free Fax 1-800-882-6950
e-mail: mfathletic@miathletic.com

-~

SHIP TO: UXBRIDGE HIGH SCHOOL
ATTN: WALTER BERKOWICEZ, TRACK J——— S "
UXBRIDGE, MA Q1569 MFAC, ZLC UPE Freight  04/04/13 NET 30
CUSTOMER #.] INVOICE DATE.  JORDER &
Bl TO: Uxbridge School Department 800881 04/04/13 __1671198-00
Office of the Superintendent @O # | PAGE #:
21 South Main St. - PO# 332893 2
Uxbridge, MA 01569
@NE #: DESCRIPTION: ORDERED:  BACK ORDERED: SHIPFED:  UM: PRIGE: AMOUNT: j
8 84 0.00
(K
9 1 0.00
80 D.00
URDLE)
1 4350.00
WITH CUTOUTS
HIP AND MATER
" AND STRAPA
D%. ENCASEME
T %%
12 1 525,00
13 1 295,00
Cont frived
. v

Past due invoices are subject to a service charge of 1.5% per month on outstanding balance. CP 1516086




P.0. Box 8020

[ NVO I CE Granston, Rl 02926-0080
{401) 942-9363

Toll Fres 1-800-558-7464

Toll Free Fax 1-800-682-6950

e-mail: miathletic@mifathletic.com

(" SHIPTO: UXBRIDGE HIGH SCHOOL CNSTHUCTIONS:
ATTN: WALTER BERKOWICZ,TRACK R ,
300 QUAKER HIGHWAY €_SHIP_POINT: [stip VIE; __[sHires pAre TTERMS:
UXBRIDGE, MA 01569 MFAC, LLC UPS Freight = 04/04/13 NET 30
€CUBTOMER #: [ INVOICE DATE,  TORDER #;
BILL TO: Uxbridge School Department 800BA1 04/04/13 167115800
Office of the Superintendent PO #: : TPAGE #:
21 Scuth Main st. ‘ PO 132893 3
Uxbridge, MA 01569 ;
GNE #: DESCRIPTION: CRDERED: BACK ORDERED: SHIPFED: UM; PRICE: AMOUNT: )
14 2 2 / Z25.00
1/2v
15 B 0 40,00
18 2 o] 465,00
17 © o er2 o 2.50
‘J?ER
18 2 0 0.00
*
EAD *
ERD *
i . Freight. 1475.00
Contdinired - . : A
. v

Past dug invoices are subject lo a service charge of 1.6% per month on outstanding balance. CF 1516356




P.O. Box 8080

| NVO 1 C E Cranston, Rl 02020-0090
(401) 942-9363

Toll Free 1-800-556-7464

Toll Free Fax 1-800-882-8950

e-mail: mfathietic@mfathistic.com

RIS ™
(" SHIP TO: UXBRIDGE HIGH SCEOOL. ¢ 2420 4
ATTN: WALTER BERKOWICZ, TEACK T — o
300 QUAKER HIGHWAY € sHR POIRT: LOHIP VIA: _ lstibRep oate:| TERIAS: p
UXBRIDGE, MR 01568 : MEAC, LLC UPS Frelght  04/04/13 WET 30
CCUBTONMER #:{INVOIGE DATE. | ORDER #:
BILL TO: Uxbridge School Department B0QBBY 04/04/13 LETLINE-0C
Office of the Superintendent épo #: {PAGE #; )
21 South Main 5t. PO# 132893 4
Uxbridge, MA 01569
&INE #: DESCRIPTION: ORDERED: _BACK ORDERED: SHIPPED: UM: PRICE: AMOUNT: )
. ./

Past due involces are subfect to a service charge of 1.5% per month on outstanding balance. CP 14116556




INVOICE

P.Q. Box 8090

Cranston, Rl 02820-0090

[401) 942-9363

Toll Free 1-800-556-7464

Toll Free Fax 1-800-882-6950
e-mait: mfathletic@mfathietic.com

At
(" SHIP TO; UXBRIDGE HIGH SCHOOL € WSTRUCTIONS b
ATTN: WALTHER BERROWICEZ, TRACK A . — _ —
UXBRIDGE, MA QL1563 MFAC, LLC UPS Freight  04/09/i3 NET 30
.zf/:;;j . GCUSTOMER #:! NVOICE DATE:  |ORDER %1
BILL TO: Uxbridge School Department T &8 o suees’” 04/09/13 1671198-01
OLfice of the Superintendent “é}fﬂ:’O # | PAGE #. ]
21 South Main 8t. po# ;iszass 1
Uxbridge, MA 0156% :
»::"f
@NE #: DESCRIPTION: ORDERED: BACK ORDERED: SHIPPED: LM " PRICE: AMOUNT: P
7: 80 89.25
i XD & HARDWARE
8 ¢.00
9;3 0.00
10 0.00
1l‘? 4350.00
LES AND STRAPS.
525.00
Cont LnvEd ATy
. S

Past due invoices are subject to a service charge of 1.5% per month on outstanding balance.

CP 1576336




INVOICE

P.G. Box 8090

Cranston, Rl 02820-0090

(401) 9429363

Tolt Free 1-800-556-7464

Toll Free Fax 1-800-682-6950
e-maii: mfathletic@miathietic.com

LSHIP ViR 1sHIPPED pATE | TERME:

P

" SHIP TO: UXBRIDGE WIGH SCHOOL € INETRUCTION
ATTN: WALTER BERKOWICZ, TRACK . _
300 QUAKER HIGHWAY € SHE_POIRET:
UXBRIDGE, MA 01869 . MFAC, LLC

BILL TO: Uxbridge School Department

UPS Freight  04/09/13 NET 10

CEUSTOWER #:[ INVOICE DATE:.  TORDER #

200881 04/08/13 1673198-01
Cffice of the Superintendent PO #: | PAGE #: h
21 South Main 8t. BOE 132893 2
Uxbridge, MA 01569
@E #: DESCRIPTION: ORDERED;  BACK ORDERED: SHIPPED:  UM: PRICE: AMOUNT:)
40,00
465,00
2.50
0.00

)

Past due invoices are subject to a service charge of 1.5% per month on ouistanding balance. Op 1576336




P.O. Box 8080

INVOI C E Cranston, Rl 02820-0080
{401) 942-9383

Toll Free 1-BOD-B56-7464

Toll Free Fax 1-B0D-682-G950

e-mail; miathietic@mfathietic.com

/" SHIP TO: UXBRIDGE HIGE SCHOOL CINBTRUCTIONS; >
ATTN: WALTER BERKOWICZ, TRACK ' e ooy - it -,
300 QUAKER HIGHWAY € SHIP_POIT: ot VIR Jesien et ] TERVEY -
UXBRIDGE, MA (1569 MFAC, LLC Ups #reight  04/09/13 NBT 30
Aoy . GGUSTOMER #.] INVOICE DATE. - |ORDER#, )
: Ll P TR O J
BILL TO: Uxbridge School Department Pl “ & I goosel 04/09/13 2671188-02
Office of the Superintendent & [PAGE #:
21 South Main St [ voi 132883 1
Uxbridge, MA 01569
(l;INE #. DESCRIPTION: ORLRERED: BACK ORDERED: SHIPPED: UM: PRICE: AMOUNT: J
7 80 80 w/ 89,95
& HARDWARR
g 80 BO / 0.00
. K
2% 1 1 0.00
108 80 80 0.00
HURDLE)
1 1 4350.00
WITH CUTOUT,
ZHIP AND MATE
AND STRAPS.
2., ENCASEMEN
T k*
1 1w 525.00
Contiry :
A

Past due invoices are subject to a service charge of 1,5% per month on oulstanding bafance. GF 1516360




INVOICE

P.Q. Box BGGO

Cranston, Rl 02920-0090
(401) 942.9363

Tall Fyes 1-800-556-7464
Toil Free Fax 1-800-382-6950

e-mail; miathletic@mfathletic.com

4 SHIP TO: UXBRIDGE HIGH SCHOOL

ATTN: WALTER BERKOWICZ, TRACK

€ _INSTRUCTIONS!

300 QUAKER MIGHWAY € _SHIP POINT: [ S via: [sHiPPEC DATE:| TERMS:
UXBRIDGE, MA 01559 MPAC, LLE UPS Frelght  ©4/09/13 NET 30
GUSTOMER #: [ RUCICE DATE.  |CRDER #.

BiLL TO: Uxbridge School Department BOOBEL 04/09/13 1671198~ 02
COffice of the Superintendent ro % ) PAGE #:
21l South Main St. BPOS 132893 z
Uxbridge, MA 01569

fINE #. DESCRIPTION; ORDERED: ' BACK ORDERED: SHIPPED: LUM: PRICE: AMOUNT,; N

J

Past due invoices are subject fo a service charge of 1.5% per month on outstanding balance.

CP 7516336




s REEebe

UXBRIDGE SCHOOLS

21 8QUTH MAIN STREET
UXBRIDGE, MA 01569

PHONE # {508) 278-8648 FAX# (808)278-8612

Federal [ 646001331

Purchase Order

PO Numbet :
Date :

Page:

132893
04/02/2013

1ofd

Vendor: G0CO001123
M.F. ATHLETIC COMPANY

PO BCX BOSO

Ship To:

UXBRIDGE BCHOOL DEPARTMENT
21 S8OUTH MAIN STREET
UXBRIDGE, MA 01568

Phone # {(508) 278-8648 Fax # (30B) 278-3284

. CRANSTCHN, RI 02820-0080

PHONE #

Bili To:

LXBRIDGE SCHOOL DEPARTMENT
21 30UTK MAIN STREET

TOWN HALL ROOM 207
UXBRIDGE, MA 01568

Phone # (508) 278-8848 Fax # (508) 278-8612

{800) 556-7464 EAX #

Peseription: PER MF ATHLETIC QUOTE #1671198-0 ATTACHED

672.0000

'; 7‘=Description L

HIGH JUMP PIT

310.361.5895.00000400
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHGOL
(QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION}
WEATHER COVER

310.351.58956.00000400
{MSBA HIGH SCHOOL CONSTRUCTION HIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PRGJECT
COSTS.MSBA HIGH SCHOOQL CONSTRUCTION)
FIRST PLACE ELITE

310.361.5885.00600400
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH 8CHOOL
(QUAKER HIGHWAY].M3BA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION;
FiRST PLACE CROSSBAR

310,351.58056.00000400
{MSBA HIGH SCHOQL CONSTRUCTION.HIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PROIECT
COSTS.MEBA HIGH 3CHOOL CONSTRUCTION)

‘GROUND SLEEVES FOR 8Q. POSTS

310.351.5895.06000400
{MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOQL
(QUAKER HIGHWAY} MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGR SCHOOL CONSTRUCTION)

" STAINLESS STEEL TAKE OFF 3YSTEM

310.351.5896.00000400
(MSBA HIGH SCHOOL CONSTRUCTION HIGH SCHOO,
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)
LOGO FOR PIT COVER
SAND PIT COVER

310.351.5895.00000400
{MSBA HIGH SCHOOL CONSTRUCTION HIGH S8CHOOL
(QUAKER HIGHWAY).MSBA MISCELLANEQUS PRQJECT
GOSTS.MSBA HIGH SCHOOL CONSTRUCTION}

Unit Price

4,360,0000

§25.0630

205.000G

25,0000

40,0000

465.0000

2.5000

Amount
£,350,00 w7 |

"

525.00 twe]

20500 7|

50.00

240.00

930,00 "]

]

0.00
1,680.00

Ordered By: DSAWYER  Req. Date: 04/02/2013 Req. No: 131163  Approved By/Date: DS 04/02/2013




UXBRIDGE SCHOOLS

UXBRIDGE, A 01568 Date : 04/02/2013
] 3 PHONE # (508) 278-8648 FAX# (B08)278-8612 Page: 26f 3
% & e 4 Federal ID: 04-6001331
e
Rty
Purchase Order
Ship Te:
. UXBRIDGE SCHOOL DEPARTMENT
Vendor ;. 0000001123 ) 21 SOUTH MAIN STREET
M.F. ATHLETIC COMPANY UXBRIDGE, MA 01569
PO BOX 8090 Phone # (508) 278-8648 Fax # (508) 278-3284

CRANSTON, Rl 02920-00%0

Bitl To:

UXBRIDGE SCHOOL DEPARTMENT

21 SOUTH MAIN STREET

TOWN HALL ROOM 207

UXBRIDGE, MA D1569

Phone # (508) 278-8648  Fax ¥ (508) 278-8612

PHONE # (800} 656-7464 FAX #
*** Continued ***
o0 G Aot oo Deseripion . R T R Unit Price Amount
8.0000 @/ STARTING BLOCK ' ) 124.0000 892,00 W

310,351.5805.00000400 L.
{MSBA HIGH SCHOOL CONSTRUCTION. HIGH SCHOOL
{QUAKER HIGHWAY ) MSBA MISCELLANECUS PROJECT
) . COSTS.MSBA HIGH SCHOOL CONSTRUCTION)
1.000¢ V‘/ ALUMINUM TOE BOARD 320.0000 320,00 =

310.351.5895,00000400
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
{(UIAKER HIGHWAY} MSBA MISCELLANEOLUS PROJECT
COSTS.MEBA HIGH SCHOOL CONSTRUCTION}
1.0000 e JAVELIN 8TOF BOARD 2350000 285.00 "]

310.351.5885,00000400 .
(MSBA HIGH SCHGOL CONSTRUCTION.HIGH SCHOOL.
{QUAKER HIGHWAY 1L MSBA MISCELLANEOUS PROJECT
- COSTS.MSBA HIGH BCHOOL CONBTRUCTION)
1.0000 w STARTER PISTOL 195.0000 19500 S

310.351,5695.00000400
(MSBA HIGH SCHOOL CONSTRUCTION_MIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
/ COSTS.MSBA HIGH SCHOOL CONSTRUCTION)
2.0000 BOX OF BLANKS 11.0000 22,00 =
. 310.351,5895.00000400
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOooL
{QUAKER HIGHWAY ). M38A MISCELLANEOUS PROJECT
.// COSTS.MSBA HIGH SCHOOL CONSTRUGTION)
80.0000 ‘ ELITE HURDLE BASE BOARD AND HARDWARE 89,9500 7,196.00 o’

310.351.5895.00000400
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
(QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT

/ COSTS.MSBA HIGH SCHOOL CONSTRUCTION) :
1,00060 FREIGHT 1,476.0000 1,476.00 e
310.361,5885.00000400

(MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
(QUAKER HIGHWAY).MSBA MISCE: LANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)

)

¢ Ordered By: DSAWYER Req. Date: 04/02/2013 Req. No: 131183  Approved By/Date: DS 04/02/2043




— - UXBRIDGE SCHOOLS

i ‘%% - . 21 SOUTH MAIN BTREET PG Number 132883
\» UXBRIDGE, MA 01589 Date 040212013
; § PHONE # (508) 278-864B FAX# (508) 275-8612 Page: 3of3

Federal {D: 04-8001331

o,

Purchase Order

Ship To:
. BRIDGE SCHOGL DEPARTMENT
Vendar : 0006001123 ) 21 SOUTH MAIN STREET
M.F, ATHLETIC COMPANY UXBRIDGE, MA 01569
PO BOX 8030 Phone # (808) 278-8648  Fax # (508) 272-3284

CRANSTON, RI 02920-0090

Bitl To:

LUXBRIDGE SCHOOL DEFARTMENT

21 SOUTH MAIN STREET

TOWN HALL RQOM 207

UXBRIDGE, MA 01568

Phone # (508} 278-8648  Fax # (508) 278-8812

PHONE # (BO0} 5567464 FAX#
¥ Confinued ™~
L Qty. Unit . " Description - : Unit Price Amaunt
FIRST PLACE EL?TE HURDLE TUBES BLACK . . . {.00 k“"‘w
" HURDLE SCREENING ":v- - - - ' o 000 et

~ 310.351,5895.00000400
~ (MSBA HIGH SCHOOL CONSTRUCTION.HIGH 8CHOOL .
" (QUAKER HIGHWAY 1.MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)
STARTING BLOCK GART

310.351.5895.00000400
(M3BA HIGH SCHOOL CONSTRUCTION.HIGH 8CHOOL
{QUAKER HIGHWAY).MSBA MISCELLANECUS PROJECT
. COSTS.MSBA HIGH SCHOOL CONSTRUCTION)
2.0000 LOGOS FOR PIT COVERS ORANGE AND BLACK 0.00 wesr|

310.351,5895.00000400
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
(QUAKER HIGHWAY ) MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION) ’

0.00 4

Total: $18,505.00

This purchase oitler must be promplly aceeptad and acceplance is expressly imfted to the terms of this order, Any addion or different tarms in the Selier's forms are hereby deermed tu Be material alterafions and

notice of ohjection to them and refection of fem is hereby given, Saller's shipmenl of goods in response o this erder without retur of the acknowledgment copy thereof, signed by Sefier, shell be consigered
acceptance by fhe Saller,

Unless Selier and Buyer have entered Into @ separete writen contract covering the purchase of the goods énd services described herain, the eniirs confract betwsen the perlies consists of this order and the
Seller's accaptance a3 abeve stipuiated, and said confract shaf not be chenged or rdded (© excupl in wiiling signed by authorized representatives of each party.

Tae price invgicad for the geods on this purchase order shall be no higher than the prive stated on the fronl, of this purchase grdar unless prior notificotion it recoived from Selier prior fo shipment sud the change
is ascepled by Buyer. If Ine Seiler's established price for any kem atpoh the dats of delivary skail be jower than the price shown on Wiis purchase order, the Buyer shall have the henafit of such lower price,

Salier shall deiiver to Buyer all invoices within 30 days of shipping of service dslivery,

Ordered 8y: DBAWYER Req, Date: 04/02/2043 Req. Na: 131163  Approved By/Date: DS 064/02/2013




—— . UXBRIDGE SCHOOLS
W
21 SOUTH MAIN STREET PO Number 132883
UXBRIDGE, MA 01564 Data - 04/02/2013

PHONE # (508) 278-8648 FAX# (B08)278-8612 Page: 1of2
Fedaral 12: 04-8001331

Q“\
el

ITEERI0n,
pl=Frer Ty

P 'n:uJ
“vaanu;aau
Purchase Order O '_)
urchass Ord an X 10
Ship Ta;
. UXBRIDGE SCHOOL DEPARTMENT
Vendor: 0000001123 21 SOUTH MAIN STREET
M.F. ATHLETIC COMPANY UXBRIDGE, MA 01569
PO BOX 8030 Fhone # (508) 278-8648  Fax # (508) 278-3264
CRANSTON, RI 02920-0090
Bill To:

UXBRIDGE SCHOOL DEPARTMENT

21 BOUTH MAIN STREET

TOWN HALL ROOM 207

UXBRIDGE, MA 01568

Phone # (G0B) 276-8648 Fax # (508) 276-8612

PHONE # (800} 5567464 FAX #

Description: PER MF ATHLETIC QUOTE #1671188-0 ATTACHED

oty Unit - UnitPrice *~ .- Amount

1.0000 HIGH fUMP PIT 4,350.0000 4,350.00

310.351.5885.00000400
{MSBA HIGH SCHOOL CONSTRUCTION.HIGH BCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
: COSTE MSBA HIGH SCHOOL CONBTRUCTICN)
10000 WEATHER CCVER 525.0000 525.00

310.351.58085.00000400
(MSBA HIGH SCHOOL CONSTRUGTION.HIGH SCHOOL
{QUAKER HIGHWAY)L.MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)
1.0000 FIRST PLACE ELITE 295,0000 285,60

310.361.5895.00000400
(MSBA HIGH SCHOOL CONSTRUCTION.RIGH SCHOOL,
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION) |
20000 FIRST PLACE CROSSBAR 25,0000 50,00

310.351.5895.00000400
(MSBA HIGH SCHOOL CONSTRUCTION HIGH SCHOOL
(QUAKER HIGHWAY),MSBA MISCELLANEOUS PROJECT
COSTS MSBA HIGH SCHOOL CONSTRUCTION)
&.0000 GROUND SLEEVES FOR 8Q. POSTS 40,0000 240.00

310.351.5895.00600400
{MBBA HIGH SCHOOL CONSTRUCTION.MIGH SCHOOL
{QUAKER HIGHWAY ).MSBA MISCELLANEQUS PROJECT
COSTS,MSBA HIGH SCHOOL CONSTRUCTION)
2.0000 STAINLESS STEEL TAKE GFF SYSTEM . 465.0000 930.00
310.351.5895.00000400
(M3SBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
(QUAKER HIGHWAY)MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)
LOGC FOR PIT COVER 0.00
672.0000 SAND PIT COVER - 2.5000 1,680.00

310.351.5895.00000400
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH S8CHOOL
(QUAKER HIGHWAY) MSBA MISCELLANEOQUS PROJECT
COSTSMEBA HIGH SCHOOL CONSTRUCTION)

Ordered By: DSAWYER Req. Date: 04002/12013 Req. No: 131163  Approved By/Date: DS 04/02/2013
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UXBRIDGE SCHOOLS

21 SOUTH MAIN STREET PO Nernber !
UXBRIDGE, MA 01669 Date :
PHONE # (508) 278-8648 FAX# (508) 278-8612 Page:

Federal 1D 04-6001331

Purchase Order

VR e
[ENT AN

04/0272013
2of 3

Ship Ta:
UXBRIDGE SCHOOL DEPARTMENT
Vendor : Q00oc01123 21 SOUTH MAIN STREET
M.F. ATHLETIC COMPANY UXBRIDGE, MA 01569
PO BOX 8080 Phone # (508) 278-8648 Fax # (508} 278-3284

CRANSTON, Rf 02920-0090

PHONE # {800) 656-7464 FAX #

Bilt To:

UXBRIDGE SCHOOL DEPARTMENT
21 SOUTH MAIN STREET

TOWN HALL ROOM 207
UXBRIDGE, MA 1569

= Continued ***

Phone # (508) 278-8648 Fax # (508) 278-8612

HY

8.0000

1.0000

1.0000

1.0000

2.0000

80,0000

1.0000

U7 oty ume L

bescription ot tinjt Price

STARTING BLOCK 124.0000

310,351.58956.06000400 :
(MSBA HIGH SCHOOL CONSTRUCTION, HIGH SCHOO
(QUAKER HIGHWAY)MSBA MISCELLANEQUS PROJECT
COSTS. MEBA HIGH S8CHOOL CONSTRUCTION)
ALUMINUM TOE BOARD 320,0000

310.351.5895.00000400
(MBBA HIGH SCHOOL CONSTRUCTION. HIGH SCHOOL.
(GUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
‘COSTS.MSBA HIGH SCHOOL CONSTRUCTION}
JAVELIN 8TOP BOARD 235.0000

310.2351.6895.00000400°
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
(QUAKER HIGHWAY L. MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH 8CHOOL CONSTRUCTION) -
STARTER PISTCOL 1950000

310.351.5895.00000400
{MSBA HIGH SCHOOL CONSTRUCTION HIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH BCHOOL CONSTRUCTION}
BOX OF BLANKS 11.0600

310.351.5895.000004C0
{MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
(QUAKER HIGHWAY).MBBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION)
FIRST PLACE HURDLE BASE 89,9500

310.351.6885.000004C0
(MSBA HIGH SCHOOL CONSTRUCTION.HIGH SCHOOL
{QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION) ’

FREIGHT 1,475.0000
310.351,5895.00000460
(MSBA HIGH SCHOOL GONSTRUCTION.HIGH SCHOOL

(QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS. MSBA HIGH SCHOOL CONSTRUCTION)

Afnount

982,00

320,00

235.00

185,00

22.00

7.196,00

1,475.00

Ordered By: DSAWYER  Req. Data: 04/02/2013  Red. Not 131163  Approved By/Date: DS 04/02/2013




UXBRIDGE SCHOOLS
21 SOUTH MAIN STREET _ PO Number 132802

2 UXBRIDGE, MA 01588 Date : 044212013
i PHONE # (508} 278-8648 FAX# {50B)278-8612 Page: 3of3
& Federal 1D: 046001331
Purchase Order
Ehip To:
UXBRIDGE 8CHOOL DEPARTMENT
Vendar : 0000001123 21 SOUTH MAIN STREET
M.F. ATHLETIC COMPANY UXBRIDGE, MA 01569
PO BOX 8080 Phone # (508) 278-8648  Fax # (508) 276-3284
CRANSTCN, RI 02920-009C
BHE Ta:
UXBRIDGE SCHOOL DEPARTMENT
21 30UTH MAIN STREET
TOWN HALL ROOM 207
LUXBRIDGE, MA 01569
Phone # (508) 276-8648  Fax # (08 278-8812
PHONE # (BOD) 556-7464 . PAN@
¥ Continued ***
S afy. Unit - Descripion .0 Unit Price Amount
§0.0000 - FIRST PLACE ELITE HURDLE TUBES BLACK 0.00
1.0000 HURDLE SCREENING 0.00
310,351.5885,00000400
(MSBA HIGH SCHOOL CONSTRUCTION, HIGH SCHOOL
(QUAKER HIGHWAY .MSBA MISCELLANEOUS PROJECT
COSTS.MSBA HIGH SCHOOL CONSTRUCTION}
1.000¢ STARTING BLOCK CART 8.00
310.351.5895,00000400
{MSBA HIGH SCHOOL CONSTRUCTICON.KIGH SCHOOL
{QUAKER HIGHWAY .MSBA MISCELLANEDUS PROQJECT
COSTS.MSBA HIGH 5CHOOL CONSTRUCTION)
20000 LOGOS FOR PIT COVERS ORANGE AND BLACK . 0.00
340.351.5805.00000400
{M3BA HIGH SCHOOL SONSTRUCTION.HIGH BCHOOL
(QUAKER HIGHWAY).MSBA MISCELLANEOUS PROJECT
COSTS.MEBA HIGH SCHOOL CONSTRUCTION)
Totah $18,505.00

This purchase order must be promplly accepted and acceptance is expressly limited to the terms of this order. Any sdditler or different terms in the Selier's forms are hereby desmed to ba matarial alterations and

notice of objection te them and refiction of thom is herehy glven, Swlier's shipment of goods in response to this order wilhout return of the acknowlsdgment copy thareof, slgned by Sefisr, shall be comsidersd
acceptance by the Saller.

Unless Seiler ant Buyer bave anisred Wto a separate wetten confract covering $he purchase of the geods and servises gestribed herein, the entire contract Yetwesn the paries consists of this order and the
Sefipr's acceptance as above stipulated, and said cofirect shell not be thanged or sdded lo excapt In wriling signed by authorized representatives of sach parfy.

The piite invoited for the goods on this purchase order shall be no i-n]gi\arman tha price stated on the front of this purchase ordér unless prior notifieation is recaived from Ssller prior 1o shipment and the change
is accepted by Buyer, If the Selier's esiablished price for any itam upon the date of daiivery shall ba towsr than the prica shown on this purchese order, the Buyer shall have the benefit of such lowsr price,

Seller shafl deliver to Buyer all Involces within 30 days of shipping o service defivary,

Ordered By, DSAWYER Req. Date: 04/02/2013 Rer. Not 131163 Approved ByfDate: DS 04/02/2013




. £.0, Box 8096

Cranston, RY (29260090

(401) 9428343

Lokt Free 1-B00-556-7464

Toil Free Fax 1-8060-682-6950
 e~nail: mfathletic@mitathletic.com

www.mfathletic.com

* 2 COVERS WITH THE SAME DIMENSIONWS *
Continued

SHIP TO: Uxbridge High School | INSTRUCTIONS ;
Walter Berkowicz, Track
21 South Main St. [ SHIP POINT SHIP VIA SHIPPEDDATE  TERMS
_ Uxbridge, MA 013549 MFAC, LIiC UPS Fraight RET 3%
[CUSTOMER # INVOICE DATE CRDER # |
BILL TO: Uxbridge Schocl Department ;PE)O:;SBI P PK&E;%*UU |
Office of the Superintendent : : :
21 South Main St. ' 2o
Uxbridge, MA 015369
LN #: DESCRIPTION: ORDERED:  BACK ORDBRED: . SHIFFED: UM PRICE: AMOUNT
10 66989, _ 80 ER 0.00 8.0¢
HURDLE SCREENING APSLICATION (PER HURDLE)
¥ IN ORANGE TO READ * '
SEARTANS
11 4757 - o1 EA 4350.00 4350, 60
UCS HBIGH JUMP PIT 16'6 X 10' X .26"™ WITH CUTQUTS
* 10 YEAR GUARANTEE ON WORKMANSHIE AND MATERIALS.
* 7 YERRS ON ALL %IPPERS.
* LIFETIME GUARANTEE ON HANDLES AND STRARS.
* 3 FOAM DENSITIES WITHIM A 37 OZ. ENCASEMENT
* INCLUDES SAFETY CUT-0UT
* INCLUDES 2" TQP PAD
*% SPECIAL FRICE FOR CLOSEQUT BIT **
_* BASE SECTICN: BLACK *
* TQP PAD:- ORANGE *
12 4758 1 EA 525,00 525.00
WEATHER COVER FOR 4757 HJ PIT
* BLACK *
13/9503 1 EA 295.00 295.00
FTRST PLACE ELITE H.J. STANDARDS
14,3104 2 BB 25.00 50.00
FIRST PLACE H.S. #J CROSSBAR 13' 1 1/2¢
15 'B0305 6 each 40.00 240.00
GROUND SLEEVES FCOR SQUARE POSTS .
* DIBCUS CAGE / & POSTS *
16 9983g/ 2 EA 465.60 930.00
H.3 BTAINLESS STEEL TAKR OFF BY3TEM
17 1622 672 ER 2.50 1680.00
\/ZﬁfTJ WEIGHTED VINYIL SAND PIT COVER

gl




P.0). Box 8654

X Cranston, RI 02928-888¢ -
N Q u @T E . (401) 942-9363
Toll Free 1-800-556-7464
Tolt Free Fax 1-800-682-6950
- e~mail; mfathletic@mfathlete.com

- www.miathiletic.com
SHIP TO: Uxbridge High School [EETRUCﬂONS ]
Walter Berkowicz, Track )
21 South Main St. [ SHIP PLlel" SHIf VIA SHIPPED DATE  TERMS !
Uxbridge, MA 01568 . MERC, LLC TPS Freight _ NET 30
[CUSTOMER # INVOICE DATE . ORDERF |
BILL T0O: Uxbridge School Dspartment A |?BOO{.;831 2328023 P‘;éél.;%“oo :
.Office of the Suparlntendent = S !
21 Scuth Main St.. . .
Uxbridge, MA (1369
-LN#ﬂﬂ$CR@TKﬁh . : ORDERED: BACK CRDERED: SHIPPED: UM PRICE: AMOUNT:

LENGTH (24 FREET)
WIDTH (14 FEET)
ONE COVER WILL BE ORANGE
ONE- COVER WILL Bl BLACK

18 7610L » Sz ' ) each  0.00 0.00
ﬁoge for LJ/TJ pit cover . AP

* EACH LOGO WILL BE 4 FT X 6 T *

* ON BILACK COVER IN CGRANGE TO READ *
SPARTANS

* ON ORBNGE COVER IN BLACK TO READ *
SPARTANS

.

Total 17030.00
Freight - 1475.00
Invoice Total 18505,00

Last Page




P.O. Box? -
Crauston, RY 029206

Toll Free Fax 1-800-682-6950
e-mail: mfathletic@mfathletic.com

www.mnfathletic.com

SHIP 70: Uxbridge High School [INSTRUCTIONS ™ _ Y
Walter RBerkowicz, Track .
) 21 South Main St, | SHIP POINT SHIP VIA SHIPTEDDATE  THERMS |
Uxbridge, MA 01569 MFAC, LLE UPS Fraight ¥ET 30
ICUSTOMER # INVOICE DATE ORDER # |
BILL T0: Uxbridge School Department Lptg:fal S P;é;;;%wo_]
Office of the Superintendent . A
21 Bouth Main 8t.
Uzbridge, MA (015693 .
LN #: DESCRIPTION: : " ORDERED: BACK ORDERED: SHIPPED: UM PRICE: AMOUNT:
14065 8 EA 124.00 392,00

(CARLTON ROCKE-T STARTING BLOCK
* CUSTOM STARTING BLOCK CART AND PACKAGE *

2 4520 1 . ER 0.00 0.00
GTARTING BLOCK CART

* CUSTOM STARTING BLOCK CART AND PACKAGE

-2 4168 : 1 RA 220.00 320.00°

ALUMINUM TOE-BOARD/4" ,

4 /4180 S i EA 235.00 235.00
JAVELIN STOP BOARD ' )

5,4718 1 , each 195,00 185.00

\/Alfa .22 Startar's Pistal

‘k‘a‘c'k**k‘k*‘k******i‘****i’*********ﬂ*************k** LR A R R

PISTOLS MUST SHIP BY UPS NEXT DAY AIR CR UPS NEXT DAY AIR
SAVER.

ADULT SIGNATURE REQUIRED UPON DELTVERY

e R e e R R S T)
* PISTOL UPCRAGE *
6%740 . 2 EA ’ 13.00 22.00
BOX OF .22 CAL BLANKS (ROX OF 50} '
¥WSHIP ONLY BY UPS GROUND OR BY GROUND FREIGHT**
(DG ROT SHIP BY ATIR PER FEDERAL REGULATIONS!! 1)

7 (GGY95-BASE 80 ' each 88,95 719%6.00
\/:‘IRST PLACE ELITE HURDLE BASE,BCOARD & HARDWARE o . :
8 6695BL . ' 80 pT 0.00 0.00
\}IRST PLACE ELITE HURDLE TUBES BLACK ‘

#%#% JUST TUBES *%=
¥ 6698 1 EA 0.00 0.00
\,{ HURDLE SCREENING {SET UP SCREENING)

Continued

wliac T, PERF
EdGlies BEQPIER!




Starting Blocks (8)

Biock Cart (1)

Aluminum Toe Board ( 1)
Javelin S{op Beard (1)

Alfa Starters Pistol (1)
Hurdles ( 80)

High Jump Pit (1)

High Jump Pit Cover (1)
High Jump Standards ( 1 set)
High Jump Cross Bar (6)
Sleeves for Temp. Cage (6)
Stainless Steei TO Systam (2)
Weighted Vinyl Pit Covers (2)
Freight |

Total

Track and Fleld Equipment Pricing

MF Athletic Anthem Sports
892 1,328
NC 250
320 450
235
195
7,198 11,196
4,350 -+ 6,935
525 1,015
295 315
240 456
240
830 1,060
1,680
1,475

18,673

Gill
1,300
243

448

13,596
6,935
1,018

315

456

1060

2,380




e
CREATIVEOFFICEPAVILI@N

ONE DESIGN CENTER PLACE

SUITE 734
BOSTON

MA (22

617-956-4100

10

INVOICE

INUDICEDATE | PRGJECT TYFE | PAGE | ORDER NUMBER
10/3112 ZPRJ 1 153281-2

PROJECT NUMBER

FROJECTNAME

36519 UXBRIDGE HIGH SCHOOL
| SALESFRRSUN
NELSON, JOY

BILLING ADDRESS

DELIVERY ADDRESS

ACCOUNTS PAYABLE
TOWN OF UXBRIDGE

UXBRIDGE HIGH SCHOOL
300 QUAKER HIGHWAY

21 SOUTH MAIN STREET UXBRIDGE MA 01559
UXBRIDGE MA 01568
CUSTOMER INSTALLED DATE | CUSTOMER PURCHASE ORDER NUMBER GOF GUSTOMER NUMBER TERMS
REQUESTED DATE . :
oBf11/12 08/10M12 1414831302 16184 NET 10
‘ ary. | ofy. | ary.
[TEM NUMBER MFG PRODUCT DESCRIPTION oRDERED) EncK IREOEVED| UNIT PRICE EXTENSION
customer P/O#14148JL302
**arvention MIKE LEGEWDRE 508-962-B668
Installation 881 Installation per sales 1 1 3850.400 3850.00
instructicn
NCGE32620580 NOZ Replacement for ref model 1 1 .00
WW2436PFHL to be produced 30" wide.
MCE53262050 X0Z Replacement for referencs 1 1 alil
model § WW3072%88% to be produced with GILIMB
/16 from the approach.
NCGHEB31020 HO2 REF MODEL WHZ436LFF3L MODIFY 2 2 .00
TC 21" DEEP ¥ 30" WIDE
PLEASE TAG A% FOLLOWS:
ST12
LABOR 881 INSTALL LOCK3 ON ALL KI 1 1 00
STORAGE CABINETS AND LATERAL FILES THROUGROU
Y8 ALL, TOGETHER
2066207 NSP LMVEWORKS,42W DRAHER 1 1 0.00
FRONT, LATERAL FILE, METAL
461 GRAPRITE
PLEASE TAG AS FOLLOWS:
F22
NCGS3262040 HOZ REF MODEL WW366BVSWHL / TO BE 1 1 . 30
PFRODUCED 33" WIDE
NCE53282090 NOZ2 [REF MODEL WW3072WS3L TO BE 1 1 ,00
PRODUCED WITR GLIMBI, 9 1/16° FROM THE APPRCA
3 3/16 FROM THE EWDS
LABOR 881 [FOURLY LABOR TO RETURN TO SITRH 1 1 .00
'O DELVER AND PLACE {2} 3-HIGH LATERAL FILES
PRINCIPAL'S OFFICE
LABOR 881 RECEIVE AND INSTALL PUNCHLIST 1 1 .00
TTEMS:BM BI11- (1} 72X¥3¢ TABRLEPRINCIPAL'S
-~ REPLACE DESKETOP WIYTH CORRECT TOP AND |PLAC
[ORAGE CABINET. REMOVE OLD TOP AND DAMAGED
', BETURN TO WARERQUSE FOR
AL, ADMINISTRATION ~ REPLACE (1} DENTED FILDR
REMIT TO: SUB-TOTAL
P.O. BOX 845577
BOSTON, MA 002284-5577 TAX
s reqarding thi y . BEPOSIT
For any questions regarding this order, please confact your Customer Care Rep.
TOTAL DUE




CREATIVEOQOFFIC EPAVILI.N [TRVGICEBATE  |FROJRECT TYPE | PAGE | ORPERNUMBER
10/3112 ZPRJ 2 -
ONE DESIGN CENTER PLACE 153281-2
SU[TE —]34 FROJECT NUMEER |PROJECTHAME
BOSTON MA 02210 36519 UXBRIDGE HIGH SCHOOL
617-956-4100 ‘ FEATESEEREDN
NELSON, JOv
BILLING ADDRESS DELIVERY ADDRESS
ACCOUNTS PAYABLE UXBRIDGE HIGH SCHOOL
TOWN CF UXBRIDGE
. 300 QUAKER HIGHWAY
21 SOUTH MAIN STREET UXBRIDGE MA 0155@
UXBRIDGE MA 01569
CUSTOMER MSTALLED DATE CUSTOMER PURCHASE ORDER NUMEER GOP CUSTOMER NUMBER TERMS
REQUESTED DATE
06/1112 Hl 14148JL302 16184 NET 10
ITEM NUMBER MFG PRODUCT DESCRIPTION onpEs Og‘é?éo ReceyeD UNIT PRICE EXTENSION
RONT - DISPOSE OF DAMAGED FRONTGUIDANCE USIN
F UP BAINT ON SCRATCHES ON BOCK
UIDANCE - REPLACE™ {1) 42" DIAM TABLE -DIBPOR
(.0 TARLE
REMIT TO: | SUB-TOTAL 3850.00
P.C. BOX B45577
BOSTON, MA 02284-5577 TAX .00
For any questions regarding this order, please contact your Customer Care Rep! DEPOSIT
Ayana - aprice@cop-inc.com ' TOTAL DUE 3850.00




/A\
CREATIVEOFFICEPAVILI@N

ONE DESIGN CENTER PLACE

SUITE 734
BOSTON
617-556-4100

MA 02210

INVOICE

["FROJECT NUWBER | PROJEGT NANWE

[ INVOEEDATE  |[PROJEGT 1YPE | PAGE | ORDER NUMBER
08/27/112 ZPRJ 1

163249-0

36519 UXBRIDGE HIGH SCHOOL
SALESPERSON
NELBON, JOY

BILLING ADDRESS

RELIVERY ADDRESS

ACCOUNTS PAYABLE
TOWN OF UXBRIDGE

UXBRIDGE HIGH SCHOOL
300 QUAKER HIGHWAY

21 SQUTH MAIN STREET UXBRIDGE MA 015589
UXBRIDGE MA 01569
GUSTOMER iINSTALLED DATE GUSTOMER PURCHASE ORDER NUMBER COP CUSTOMER NUMBER TERMS
REQUESTED DATE
0a/11/42 G762 1409241302 16184 NET 10
ITEM NUMBER MFG PRODUCT DESCRIPTION orbeReo| Stk |eCiven| UNIT PRICE|  EXTENSION
Custonsr BP/O¥I4092TL302
eRprention :MIKE LEGENDRE 508-962-8668
SWV3I3E -AL BR7 Aluminem 6- wheel booittyuck, 1 1 351.00 351,00
Color=h1uminum
- Quote 6134383
FLEASE TAG AS FOLLOWS :
W7
REMIT TO: SUB-TOTAL 351.00
P.O. BOX 845577
BOSTON, MA 02284-5577 TAX .00
For any guestions regarding this arder, please contact your Customer Care Rep: DEPOSIT
Avana - aprice@cop-inc.com TOTAL DUE 351.00




Project Management

UXBRIDGE, MA

MARCH 2013
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UXBRIDGE HIGH SCHOOL PROJECT ... MARCH2013

Administrative Activities

03/13/13 Project Construction Meeting
03/13/13 SBC Meeting

FORMAT ACCEPTABLE TO THE -UTHORI:'

Per review wrth the MSBA, thls submrtted format is acceptable as an attachment to the MSBA
electronic reporting system.

. TASKS PLANNED FOR NEXTMONTH =~ =
Ad mmlstratlve Actlwtles

04/10/13 Project Construction Meeting
04/10/13 SBC Meeting

See attached updated Pro;ect Closeout Scheduie dated January 18 2013

Certificate of Occupancy was issued on July 27, 2012

Certificate of Substantial Completion for School Building was issued on July 27, 2012
Certificate of Substantial Completion for Athletic Fieids was issued on November 16,
2012, per contract date.

. PROJECT BUDGET ..
See attached Total PrOJect Budget report dated March 31 2013

. CHANGE ORDERS AND POTENTIAL CHANGE ORDERS .
Change Order #14 was approved at the March 13, 2013 Meetlng

- CASH FLOW PROJECTIONS _ e
See attached Monthly and Cumulatlve Cash Flow reports dated lVIarch 31, 2013

- CONTRACTOR SAFETY PERFORMANCE

No Safety Issues at this time, construction is comptete




UXBRIDGE HIGH SCHOOL PROJECT S 7 MARCH 2013

RDA has attended all regular owners meetings.
RDA has back punched building and is 100 % complete.

_ CONTRACTOR'S ENVIROMENTAL COMPLIANCE

SWPPP in place per gwdelmes monthly monltorlng ongoing.

School is open and operating very successfully, no issues.

Xil. DESIGNER AND CONTRACTOR MBE/WBE ACTIVITIES

Construction is complete, the on1y ongoing activities are c!oseout the MBE/WBE

reporting is no longer applicable to this project at this phase.

XIIl,  ISSUES THAT COULD POTENTIALLY RESULT IN ADDITIONAL TIME/COST

See Change Order Log dated March 31, 2013

None at this time,

'ATTACHMENTS .

. Current Project Budget Report and Cash Flow Reports dated !Vlarch 31, 2013

. Project Closeout Schedule dated January 18, 2013

. Pending Change Order Log dated March 31, 2013

. No Attachment: MBE/WBE Report is no longer applicable to this project,
construction forces are de-mobilized, project is in the closeout phase

. Construction Progress Meeting Minutes from March 13, 2013

. No Attachment: Construction Progress Photographs are no longer applicable to

this project, construction was completed in November 2012
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Project Management

UXBRIDGE, MA

APRIL 2013

FS/SD DD CcD Bidding Construction




UXBRIDGE HIGH 5CHOOL PROJECT , S , ~APRIL2013

- TASKS COMPLETED THIS MONTH

Administrative Activities

04/10/13 Project Construction Meeting
04/10/13 SBC Meeting

| ORMAT ACCEPT_ABLE TO THE AU}‘HORETY S :
Per review with the MSBA, this submltted format is acceptable as an attachment to the MSBA

electronic reporting system.

ASKS 'P'LANNED FOR NEXT MONTH

Admimstratwe Activities

05/03/13 Site Drainage Review Meeting
05/15/13 Project Construction Meeting
05/15/13 SBC Meeting

See attached updated PrOJect Closeout Schedule dated January 18 2013
Certificate of Occupancy was issued on July 27, 2012

Certificate of Substantial Completion for School Building was issued on July 27, 2012
Certificate of Substantial Completion for Athletic Fields was issued on November 16,
2012, per contract date.

PROJCTBUDGET e
See attached Total PmJect Budget report dated Apr;l 30 2013

V_ll"-';'};_:-.'::CHANGE ORDERS AND POTENTIAL CHANGE ORDERS Gy
Change Order #14 was approved at the March 13, 2013 IVIeetmg

VIl CASHFLOW PROJECTIONS

See attached Monthly and Cumulatwe Cash Flow reports dated Aprll 30 2013

VHl. CONTRACTOR SAFETY PERFORMANCE =~
Nao Safety Issues at this time, constructlon is complete




UXBRIDGE HIGH SCHOOL PROJECT . APRIL2013

'DESIGNERQA/QC

RDA has attended all regular owners meetmgs
RDA has back punched building and is 100 % complete.

. CONTRACTOR’S ENVIROMENTAL COMPLIANCE

SWPPP in place per guidelines, monthly monltor;ng ongoing.

Xi. COMMUNITY ISSUES __
School is open and operating very successquy, no issues.
XII i:':j:;'DE51GI\_I_EB__AND CONTRACTOR MBE/WBE ACTIVET[ES
Construction is complete, the only ongoing activities are closeout the IVIBE/WBE
reporting is no longer applicable to this project at this phase.
None at thls tlme
XV. ATTACHMENTS

. Current PrOJect Budget Report and Cash Flow Reports dated Aprll 30 2013

. Project Closeout Schedule dated January 18, 2013

. Pending Change Order Log dated March 31, 2013, no update this period

. No Attachment: MBE/WBE Report is no longer applicable to this project,
construction forces are de-mobilized, project is in the closeout phase

. Construction Progress Meeting Minutes from April 10, 2013

] No Attachment: Construction Progress Photographs are no longer applicable to

this project, construction was completed in November 2012
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